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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

HEADING

Date: January 21, 2004 '
From: Kevin M. Matheis, On-Scene-Coordinator 7 ) —

U.S. EPA Region II

To: R. Salkie, EPA J. Rotola, EPA
T. Johnson, 5202G M. Mears, 2CD
M. Basile, 2CD-POB B. Deese, 2ERRD-RAB
L. McDavid, 20RC-NYCSF J. LaPadula, 2ERRD-NYRB
R. Bymes, 201G D. Dillon, 2CID
T. Riverso, 20PM-GCMB  ERD-Washington (E-Mail)
S. Ervolina, NYSDEC D. King, NYSDEC IX

J. Golumbek, City of Buff. R.Stanton, City of Buffalo
D. Sutton, City of Buffalo = C. O’Conner, NYSDOH
S. Soden, WRS I&E, Inc.  Weston Solutions

Subject: Buffalo Weaving and Belting Co., City of Buffalo, NY -
Fire damaged buildings containing drums of unknown materials and fire
damaged materials, and suspected asbestos-wrapped piping beneath
collapsed roofs and fire damaged debris.- Other buildings contain drums,
laboratory chemicals, asbestos, and electrical transformers

POLREPNO:" ~  Eleven (11) www.epaosc.netbuffaloweaving

. BACKGR
SITE/SPILL NO.: 02TU

RESPONSE AUTHORITY: CERCLA/SARA

NPL STATUS: Non-NPL

CERCLIS ID: NYD002111375

START DATE: April 18,2003

COMPLETION DATE: N/A

VERBAL FUNDING: April 18, 2003 by ERRD Division Director
ACTION MEMO (AM) STATUS: Signed May 5, 2003

AM CEILING INCREASE STATUS: Signed September 26, 2003

[IL

RE SE INFORMATION
A. Situation (See POLREP 1) www.epaosc.net/buffaloweaving

B.’ Actions Taken' o

All drums, damaged electrical transformers, PCB electrical transformers, cylinders,’and -
lab chemicals have been sent off-site to multiple d:sposal famhtles Shipments were
completed by December 19.
TN
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Site was demobilized for the holidays and remobilized on 1/13/04. Work to be
completed includes asbestos abatement within Building 17, asbestos abatement within
the main site buildings, shipment of the empty drums at the site, removal of concrete
foundations and equipment platforms above grade-level on the footprint of the former
site buildings, and placement of stone on the site for a final grade.

3. Asbestos abatement is being completed within Building 17. Abatement will begin in the
main site buildings on 1/22/04.

4, Empty drums are currently being crushed and will be disposed off-site on 1/22/04.

3. Removal of concrete foundations and equipment platforms will be completed by 1/23/04.

6. Residents in the surrounding area have been notified via direct mallmg from EPA about
the status of the project.
C. Future Actions

1. Results of the geoprobe sampling and the groundwater samples are forthcoming from
ERT. '

Z Final grading at the site will be completed when weather conditions become more
favorable.

3, Asbestos abatement and repairs are expected to be completed by 1/30/04.

D. Key Issues
None

N As of 01/21/04

Total Ceilmg Costs to Date Amount Remaining
WRS I&E $ 1,525,000 $ 1,475,000 $ 50,000
RST $ 206,000 $ 180,000 $ 26,000
Totals | $ 1,731,000 $ 1,655,000 $ 76,000

An additional $100,000 was obligated to the project on December 16, 2003.

The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data, which the OSC must rely upon, may
not be entirely up-to-date. The cost accounting provided in this report does not necessanly
represent an exact monetary figure which the government may include in any claim for cost

© recovery.
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